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Changeover 2018

Included hodoscopes:
HG01, HG02, HO03, HO04, HM04Y, HM05Y, HI05

Gluing two HO03 slabs (excepted delivery 05.03.2018)

Installing DY HO03 and HO04 slabs

Moving middle horizontal hodoscopes

Survey of HG01 and fixing position and stability

Setup of di-muon trigger

Calibration of calorimeter trigger

Recheck of working points

Repair of HG01 channels

Further improvement of HG01 magnetic shielding

Plans for efficiency run cycle ?
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